# EXHIBIT

C



ADDENDUM NO. 2 March 3, 1998

BARUCH ACADEMIC COMPLEX - SITE B
CONTRACT #15 - GENERAL CONSTRUCTION #1

Kohn Pedersen Fox Associates PC Architects & Henning

DA # 6500 1802 2176

111 West 57th Street New York, NY 10019-2211 Telephone 212-977-6500 Facsimile 212-956-2526

# TO ALL BIDDERS:

This ADDENDUM is hereby included in and made part of the Contract whether or not attached thereto. All requirements of the original Specifications and Drawings shall remain in force except as noted by ADDENDA Numbers 1 and 2.

# THE PURPOSE OF THIS ADDENDUM IS TO CHANGE THE FOLLOWING ITEMS:

1.0 SECTION I - NOTICE TO BIDDERS

The bid date has been extended to 2:00 PM on **March 19, 1998**. Any bids received after that time will not be considered.

- 2.0 SECTION VIII SUPPLEMENTAL GENERAL REQUIREMENTS
- 2.1 Division 01311 subsection .02 Revise paragraph A as follows:
  - A. The start of work for this contract which is indicated in the precedence diagram shall be adjusted to reflect the date of the Notice to Proceed. The precedence diagram includes the following milestone dates. If activity ID No. 363, Notice to Proceed is delayed through no fault of the Contractor, then the remaining milestone dates will be adjusted by adding the period of delay to the scheduled milestones.

Activity ID	Activity Description	Milestone Date
Exterior Siding,		MINISTONE D'ILE
Curtainwall &	•	
Windows		•
363	Notice to Proceed	IOAPR98
418	Complete Dies Curtainwall	·
446	Complete Dies Alum Windows	20MAY98 5JUN98



442	Complete Dies Alum Channels	19JUN98
427	Complete Mock Up Curtainwall	17SEP98
433	Start Install Liner Panels	10NOV98
. 435	Start Install Curtainwall	30DEC98
439 <sup>.</sup>	Complete Atrium Framing South El	8JAN99
440	Complete Atrium Framing North El	&JAN99
444	Complete Install Alum Channels	30JAN99
421	Complete Install Liner Panels	22FEB99
424	Complete Finish Siding	22FEB99
451	Complete Install Alum Louvers	29MAR99
<b>4</b> 34	Complete Insulation, Fire Stopping	8APR99
441	Complete Cone Panels North El	8APR99
449	Complete Install Alum Windows	8APR99
436	Complete Install Curtainwall	28APR99
452	Complete Interior Windows Trim	25MAR00
453	Complete Wash Exterior Windows	
Partitions, Doors	The Principle At Hillion?	7MAY00
& Ceilings		
1051	Start Install Doors Bucks	21 ( 4 ) (00)
1052	Start Install SH Rock GR FL	21JAN99
1053	Start Install Soffits & Ceilings	21APR99
1054	Start Install Doors	19AUG99
1055	Complete FIN SH Rock GR to 6FI	7NOV99
1057	Complete Install Door Bucks	16DEC99
1056	Complete Install Doors	15MAR00
1059	Complete Install Soffits & Ceilings	4APR00
1058	Complete SH Rock 7 to 14 FI	13JUN00
1060	Complete FIN Ceilings Bent to 14 FI	23JUN00
1061	Complete Spray on Acoust Coating	3JUL00
	Complete Openy on Acoust Coating	13JUL00
Spray on	•	
Fireproofing		
1062	Start Spray FP B2	14JUN98
1063	Complete Spray FP 2 FI	5AUG98
1064	Start Spray FP 7 F1	31AUG98
1065	Complete Spray FP 6 Fl	6SEP98
1066	Complete Spray FP Roof	24NOV98
1067	Complete Spray FP Penthouse	
	- Farmonde	2DEC98



Elevators & Escalators		
<b>95</b> 0	Complete Elevator SH DWGS	8AUG98
<b>95</b> 3	Start Install Rails	8SEP98
<b>95</b> 4	Start Install Escalator Frames	7NOV98
. 955	Start Elev Door Frames	6JAN99
956	Start Build Platforms	6JAN99
958	Complete Install Hoist Equip	SAPR99
<b>957</b> .	Start Install Temp Elevators	6APR99
959	Start Build Cabs	6MAY99
960	Complete Escalators	20OCT99
991	Complete Cabs	1DEC99
992	Complete 'Elev/Escalator'	29APR00

- 2.2 Division 01500 subsection .08
  Revise paragraph .08A as follows:
  - The General Construction #1 Contractor, Contract No. 15, shall be A. responsible to sequence its work and to provide the necessary temporary weather resistant protection to enclose the building for the prevention of air and water infiltration, as identified in Paragraph B below. The Contractor shall sequence its work such that the installation of the galvanized sheet liner panels for the exterior wall system is a separate operation, independent of the installation of the finish metal siding and flat aluminum panels, All required Z channels, fasteners, sealants, etc. shall be installed in complete fashion as the liner panel is erected. Liner panel fasteners shall be spaced an appropriate distance to withstand the imposed loads the liner panel will be subjected to during the entire period the liner will be exposed. The finish metal siding and flat aluminum panel installation shall follow the liner panel installation with separate and independent work crews. This installation sequence shall be at no additional cost to the Owner. The liner panels shall be installed and completed during the timeframe indicated in the project schedule.
- 4.0 SECTION XVI TECHNICAL SPECIFICATIONS
- 4.1 SECTION 14205 ELEVATOR CABS

Subsection 2.01 - Add item L.10 as follows:

- 10. Flooring: Provide studded rubber tile floor in each elevator. Studded rubber tile shall be Classic Tile Inc. 12" x 12" x 1/8" (or as approved equal by Architect). Reinforce with stainless steel studs.
- 4.2 SECTION 14420 VERTICAL WHEELCHAIR LIFTS

Please find attached pages 14420-4 and 14420-5

Page 4 of 4



- 5.0 DRAWINGS
- 5.1 The following drawings are to be omitted and substituted with revised drawings attached herewith:
  - A-124 GROUND FLOOR RCP
  - A-355 EXTERIOR WALL PLAN DETAILS LOWRISE
  - A-427 FACULTY ELEVATOR (PE-1, PE-2, PE-3) DETAILS
- 5.3 The following sketches are to be added as attached herewith:

SK-821 through SK-879

Questions submitted by planholders that were not specifically addressed in this Addendum No. 2 are answered in the Contract Documents.

If you have any questions, please contact John McCullough of TDX Construction Corporation at (212) 679-0031.

**END OF ADDENDUM NO. 2** 

Case 1:07-cv-06915-DLC

Document 19-8

**Baruch Academic Complex** Baruch College - Site B New York, NY Page 14420 - 4

- C. Fully dimensioned plans and sections of the unit including:
  - (1)Platform, runway and entrance dimensions
  - (2)All running clearances
  - (3)Location of fixtures
- d. Enclosure door details
- e. Operating fixture details
- f. Wiring diagrams
- Car details including walls, base, handrail and platform g.
- 3. Calculations
  - a. Floor and guide rail loads
  - b. Electrical loads including starting, accelerating and running currents. Include all auxiliary loads.

### 1.07 PERMITS, TESTING AND INSPECTIONS

- A. File necessary drawings for approval of all authorities having jurisdiction, obtain and pay all required fees for permits and inspections, etc., which may be required for the execution of his work. Copies of all permits shall be forwarded to the Owner through the Construction Manager.
- Obtain, arrange and/or pay for any necessary permits, tests and inspections. B.
- Furnish all test instruments and materials required at the time of final inspection. The inspection outlines in the American Standard Practice for the inspection of Lifts, Inspector's Manual A17.2 (latest edition) will be followed.

### CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 1.08

- A. Delivery, Storage and Handling:
  - Deliver materials to the site ready for use in the accepted manufacturer's 1. original and unopened containers and packaging, bearing labels as to type of material, brand name and manufacturer's name. Delivered materials shall be identical to accepted samples.
  - 2. Store materials under cover in a dry and clean location, off the ground. Remove delivered materials which are damaged or otherwise not suitable for installation from the job site and replace with acceptable materials.

Baruch Academic Complex Baruch College - Site B New York, NY Page 14420 - 5

Filed 10/17/2007

## 1.09 CONTRACT CLOSE-OUT


Case 1:07-cv-06915-DLC

# A. Guarantee and Warranties:


- Warrant the equipment installed under these specifications against defects in material and workmanship and correct any defects not due to ordinary wear and tear or improper use or car which may develop within one year from the date the lift is completed and placed in permanent operation and accepted by the Owner and Construction Manager. This section shall apply as the unit is completed and placed in operation.
- 2. This warrantee shall be written and issued at the completion of the unit prior to final payment.

# 1.10 OPERATING AND MAINTENANCE DATA


- A. Furnish neatly bound instructions giving the method of control and operation, together with data on all switches, relays and other devices as will be needed for serving and for ordering replacements.
- B. Furnish bound instructions and recommendations for maintenance, with special reference to lubrication and lubricants.
- C. Furnish sets of complete and legible "as-built" field wiring diagrams, layouts and straight line diagrams showing the electrical connections, functions, and sequence of operation of all apparatus connected with the system together with photographs or cuts of controller repairs parts with part numbers listed.
- D. Wiring Diagrams shall be accurately and completely transferred to AutoCad files by the Contractor and submitted as follows:
  - 1. Drawing files in AutoCad Release 12 Format for DOS on 3-1/2" HD discs or other approved high density discs.
  - 2. Three (3) sets of blueprints.
  - 3. Two (2) sets of 3 mil Mylar reproducibles.
- E. All required data including operation and maintenance manuals, catalog information, installation instruction manuals, charts, tables, etc., shall be submitted as follows:
  - Document files in ASC II or Microsoft Word for Windows format on 3-1/2" HD discs or other approved high density discs.
  - 2. Charts, tables, etc., in Microsoft Excel format on 3-1/2" HD discs or other approved high density discs.
  - 3. Three (3) printed sets.




Baruch Academic Co	Omplex - Site B	KPF ASSOCIATES	S
DORMITORY AUTHORITY OF THE STATE O 1 PENNSYLVANIA PLAZA	F NEW YORK, DA+ 6500 1802 2176	111 WEST 57TH S NEW YORK, NY 16	0019
NO. REVISION	DATE	REF. DETAL/SHEET NO. 6/A-356	SKETCH NO.
ADDENDUM +2 (CONTRA	CT =15) 3/3/98	SCALE 1 1/2"	821




DORMITOR	TO TENTE TO THE AVENUE	C Complex - Site B  NEW YORK, NY 10010  WINER  ATE OF NEW YORK, DA+ 6500 1802 2:  NEW YORK, NY 10119	111 WEST 57TH NEW YORK, NY	STREET
NO.	REVISION	DATE	REF. DETAL/SHEET NO. 9/4-356	SKETCH NO.
	ADDENDUM #2 (C	ONTRACT •15) 3/3/98	SCALE 1/2"	822




Bai	ruch Academic 55 LEXINGTON AVENUE	Complex - Site B	ARCHTECT KPF ASSOCIATE	S
	OW Y AUTHORITY OF THE STA PENNSYLVANIA PLAZA	NER TE OF NEW YORK, DA+ 6500 1802 2176 NEW YORK, NY 10119	111 WEST 57TH S NEW YORK, NY 1	STREET 0019
NO.	REVISION	DATE	REF. DETAL/SHEET NO. 5/A - 356	SKETCH NO.
	ADDENOUM #2 (CO	VTRACT •15) 3/3/98	SCALE /1/2"	823




DORMITOR	OWNER  RY AUTHORITY OF THE STATE	OF NEW YORK DA+ BEAD 1802 2170	ANOMECT KPF ASSOCIATE 111 WEST 57TH NEW YORK, NY	STREET
NO.	REVISION	NEW YORK, NY 10119  DATE	REF. DETAL/SHEET NO. 3/A -366	SKETCH NO.
	ADDENDUM +2 (CONTR		SCALE 1 1/2"	824




	Baruch Academic Complex 55 Lexington avenue New York, N OWNER TORY AUTHORITY OF THE STATE OF NEW YORK 1 PENNSYLVANIA PLAZA NEW YORK, N	Y 10010	ARCHTECT KPF ASSOCIATE 111 WEST 57TH S NEW YORK, NY 1 REF. DETAL/SHEET NO.	STREET 10019
<b>YO</b> .	REVISION	DATE	8/A-528	SKETCH NO.
	ADDENDUM *2 (CONTRACT *15)	3/3/98	SCALE	825











	55 LEXINGTON AVENUE OWN DRY AUTHORITY OF THE STAT	E OF NEW YORK, DA \$6500 1802 2176	ARCHTECT KPF ASSOCIATE 111 WEST 57TH S NEW YORK, NY 1	STREET
NO.	1 PENNSYLVANIA PLAZA REVISION	NEW YORK, NY 10119  DATE	REF. DETAL/SHEET NO.	SKETCH NO.
	ADDENDUM #2 (CON)	FRACT #15) 3/3/98	SCALE 1-0"	827






















PART REFLECTED CLUR PLAN-


55	ICh Academic LEXINGTON AVENUE OV AUTHORITY OF THE STA	NEW YORK, NY 1 WNER	0010	KPF ASSOCIATE 111 WEST 57TH S NEW YORK, NY	STREET
1 P	ENNSYLVANIA PLAZA	NEW YORK, NY 1	0119	REF. DETAL/SHEET NO.	SKETCH NO.
NO.	REVISION		DATE	SCALE .	835
	ADDENDUM #2 (CC	NTRACT, +15)	3/3/98	SCALE SELLO"	090




PARTIN REF. CLG. PLAW - B1


DORMITOR	TUCH Academic  55 LEXINGTON AVENUE  OWN RY AUTHORITY OF THE STA- 1 PENNSYLVANIA PLAZA	NEW YORK, NY 1001 IER TE OF NEW YORK DA+	0 6500 1802 2176	ARCHTECT KPF ASSOCIATE 111 WEST 57TH S NEW YORK, NY 1 REF. DETAL/SHEET NO.	STREET
NO.	REVISION		DATE	A-123	
	ADDENDUM *2 (CON	TRACT #15)	3/3/98	SCALE 16"=1-0"	836









		A-739	
·	PARTIAL PEFLENT 3RD FL. (4TH - 5TH FLOO		in)
: DORMITOR	ruch Academic Comple: 55 LEXINGTON AVENUE NEW YORK, OWNER BY AUTHORITY OF THE STATE OF NEW YORK, 1 PENNSYLVANIA PLAZA NEW YORK,	NY 10010 RK DA+ 6500 1802 2175	REF. DETAIL/SHEET NO.   SKETCH NO.
<b>10</b> .	REVISION	DATE	A-126
	ADDENDUM *2 (CONTRACT #75)	3/3/98	SCALE 12"=1'0" 859





PARTIAL REFLECTED CLG. PLAN 8TH FL. (9TH-11TH FLOORS SIMILAR)


5 DORMITOR	TUCH ACADEMIC 5 LEXINGTON AVENUE OW Y AUTHORITY OF THE STA PENNSYLVANIA PLAZA	NEW YORK, N' NER .TE OF NEW YORK	Y 10010 . DA* 6500 1802 217	ARCHTECT KPF ASSOCIAT 111 WEST 57TH NEW YORK, NY REF. DETAL/SHEET NO.	STREET
NO.	REVISION		DATE	A-131	840
	ADDENDUM +2 (COI	NTRACT #15)	3/3/98	SCALE	840

















DORMITOR	ruch Academic Complex 55 LEXINGTON AVENUE NEW YORK, NY OWNER OWNER OF THE STATE OF NEW YORK, DENNIS OF NEW	/ 10010 DA# 6500 1803 3176	ARCHTECT KPF ASSOCIATE 111 WEST 57TH S NEW YORK, NY 1	TREET
NO.	PENNSYLVANIA PLAZA NEW YORK, NY REVISION	10119 DATE	REF. DETAL/SHEET NO. 4/A-568	SKETCH NO.
	ADDENDUM +2 (CONTRACT +15)	3/3/98	SCALE "- 1'-0"	846




DORMITOR	ruch Academic Complex 55 LEXINGTON AVENUE NEW YORK, NY OWNER RY AUTHORITY OF THE STATE OF NEW YORK,	ARCHTECT KPF ASSOCIATES 111 WEST 57TH STREET NEW YORK, NY 10019			
NO.	1 PENNSYLVANIA PLAZA NEW YORK, NY REVISION	10119 DATE	REF. DETAL/SHEET NO.	SKETCH NO. <b>847</b>	
	ADDENDUM #2 (CONTRACT #15)	3/3/98	341-11-01	DTI	


WOOD BENCH SECTION DETAIL









DORMITOR	TUCH Academic Con  55 LEXINGTON AVENUE NEW  OWNER  RY AUTHORITY OF THE STATE OF NI  1 PENNSYLVANIA PLAZA NEW	YORK, NY 10010 EW YORK DA+ 6500 1803 3176	ARCHTECT KPF ASSOCIATE 111 WEST 57TH : NEW YORK, NY REF DETAIL/SHEET NO.	STREET
NO.	REVISION	DATE	A-702	ash.
	ADDENDUM *2 (CONTRACT	<b>*</b> 15) 3/3/98	SCALE	000



	Aruch Academic Complex 55 LEXINGTON AVENUE NEW YORK, N OWNER RY AUTHORITY OF THE STATE OF NEW YORK 1 PENNSYLVANIA PLAZA NEW YORK, N	Y 10010	ARCHTECT KPF ASSOCIATE 111 WEST 57TH S NEW YORK, NY REF. DETAL/SHEET NO.	STREET
10.	REVISION	DATE	A-702	DE!
	ADDENDUM *2 (CONTRACT *15)	3/3/98	SCALE	1001



DORMITOR	TUCH ACADEMIC 55 LEXINGTON AVENUE OWN Y AUTHORITY OF THE STATE PENNSYLVANIA PLAZA	NEW YORK, NY 1001 IER "E OF NEW YORK, DA#	0 6500 1802 2176	ARCHTECT KPF ASSOCIATE 111 WEST 57TH NEW YORK, NY REF. DETAL/SHEEL NO.	STREET
NO.	REVISION		DATE	A-702	852
	ADDENDUM #2 (CON	TRACT #15)	3/3/98	SCALE	002



### Baruch Academic Complex - Site B KPF ASSOCIATES 55 LEXINGTON AVENUE NEW YORK, NY 10010 111 WEST 57TH STREET OWNER DORMITORY AUTHORITY OF THE STATE OF NEW YORK, DA+ 6500 1802 2176 NEW YORK, NY 10019 1 PENNSYLVANIA PLAZA NEW YORK, NY 10119 REF. DETAL/SHEET NO. SKETCH NO. NO. REVISION DATE SCALE ADDENDUM #2 (CONTRACT #15) 3/3/98

							1	1		1		1 1		l		l	1		INCLUDES 08-181 THRU 08-184
08-185					A	H.M.		3,~0,				H3	H.M.	PT-	ALLM.	В		10_	
04-185A					A	H.M.	PT-	3,-0	7'-0	1-3/4	J3	нз	H.M.	PY-	ALUM.	B	(B. Z2)	114	
M-1898					_ A	S.S.		3,-0	7'-0	1-3/4	•	•	S.S.		5.5.	B			+ DET. 5 / A-376
	8	186	NOT	USED											1		1		INCLUDES 08-186 THRU 08-189
08-190				CONF.	A	H.M.	PT-	3,-0	7-0	1-3/4	J3	H3	H.M.	PT-	ALUNA.	B	R	(TA)	
				USED															INCLUDES 08-191 THRU 08-197
08-198	00-	190	SERV	LOBBY	8	H.M.	PT-	6,-0,	7-0	1-3/4	13	н3	H.M.	PT-	ALUM.	8	8	26	

Baruch Academic Complex - Site B KPF ASSOCIATES 55 LEXINGTON AVENUE NEW YORK, NY 10010 111 WEST 57TH STREET OWNER DORMITORY AUTHORITY OF THE STATE OF NEW YORK, DA+ 6500 1802 2176 NEW YORK, NY 10019 1 PENNSYLVANIA PLAZA REF. DETAL/SHEET NO. NEW YORK, NY 10119 SKETCH NO. NO. REVISION DATE SCALE ADDENDUM (CONTRACT +15) N.A

